Handbook of Research on Leveraging Risk and Uncertainties for Effective Project Management

Table of Contents

**Preface**
*Yuri G Raydugin, Risk Services & Solutions Inc., Canada*

**Chapter 1**
Project Risk Management: Popular Fallacies and Overlooked Best Practices
*Yuri G. Raydugin, Risk Services & Solutions Inc., Canada*

**Chapter 2**
*David T. Hulett, Hulett & Associates, LLC, USA*

**Chapter 3**
Systemic Risks and Parametric Modeling
*John K. Hollmann, Validation Estimating, LLC, USA*

**Chapter 4**
The Case for Truly Integrated Cost & Schedule Risk Analysis
*Colin H. Cropley, Risk Integration Management Pty Ltd., Australia*

**Chapter 5**
Monte Carlo Project Risk Analysis
*Ruchi Agarwal, University of Edinburgh Business School, UK*
*Lev Virine, Intaver Institute, Canada*

**Chapter 6**
Risk Based Contingency in Project Cost Estimates
*Mohammed S. Malik, SABIC, Saudi Arabia*

**Chapter 7**
Complexity Risk and Modeling Disorder
*John K. Hollmann, Validation Estimating, LLC, USA*

**Chapter 8**
Complexity Theory and System Dynamics for Project Risk Management
*Robert J. Chapman, Dr Chapman and Associates Ltd., UK*

**Chapter 9**
Living on the Edge: Managing Project Complexity
*Kathleen B. Hassan, Kathleen Hassan and Associates, USA*

**Chapter 10**
Project Complexity for the Uninitiated
*Saleem Gul, Institute of Management Sciences, Pakistan*
*Terry Williams, University of Hull, UK*

**Chapter 11**
Getting to Grips with Behavioural Bias: How Projects Fail and What to Do about It
*Geoff Trickey, Psychological Consultancy Ltd., UK*

**Chapter 12**
Improving Objectivity in Project Risk Management
*Kailan Shang, Swin Solutions Inc., Canada*
Chapter 13
A Fuzzy Group Decision Making Approach to Construction Project Risk Management: Construction Project Risk Management
Manoj Kumar, International Engineering Services, India

Chapter 14
Integration of Project Risk Management (PRM) into Enterprise Risk Management (ERM)
Ruchi Agarwal, University of Edinburgh Business School, UK
Lev Virine, Intaver Institute, Canada

Chapter 15
Risk-Centric Performance Measurement: Deriving Best Value from Performance Management Systems
Richard C. Plumery, AECOM, USA

Chapter 16
Handling Uncertainty in Project Management and Business Development: Similarities and Differences
Stefan Hartlieb, WU Vienna University of Economics & Business, Austria
Gilbert Silvius, LOI University of Applied Sciences and University of Johannesburg, The Netherlands

Chapter 17
Missed Opportunities from Misalignment of Project and Operational Requirements
Mark F. Jarmain, R4Risk, Australia
Lachlan G. Dreher, R4Risk, Australia

Chapter 18
A Holistic Multi-Criteria Decision and Risk Analysis Method for CCS and GHG Mitigation Projects
John M. Choptiany, Dalhousie University, Canada

Chapter 19
Incorporating Simulation in Project Scoping
Roy L. Nersesian, Monmouth University, USA

Chapter 20
Modeling Risk and Opportunity Reality
Tom W. Townley, TEAM Consulting, USA

Chapter 21
Integrated Risk-Based and Economic-Based (IRBEB) Methodology for Selection of Project Alternatives
Yuri G. Raydugin, Risk Services & Solutions Inc., Canada